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TO: Susan Janoviak, EPA HQ.
FROM; Ken The!sen, OSC Region V
DATE: 7-18-90
SUBJECT: Polrep #5
SITE: S.E. Rockford Groundwater Contamination Site

ID* DK
CONTRACT: 68-01-7460
D.O.f: 7460-05-132

Construction of the municipal water distribution system for the
S.E. Rockford NPL site, located in Rockford, Illinois, continues
ahead of schedule. As of this date 15/362 feet of various sized
water main has been installed, leaving approximately 2,000 feet
of pipe yet to be Installed.

A public bid opening for the residential plumbing work was held
on July 9th with 2 plumbing contractors selected after review of
all bids. It is anticipated that the two firms will be
contractually comitted to the ERCS contractor by July 23rd, with
work to commence on or about that date.

Contractor work on the remaining water lines continues, as well
as on the service connections (from the main to the property
line). Also, road repair is on-going and reclamation work will
commence shortly.

The OSC is presently reviewing well abandonment options and it
is hoped that this activity will commence in 3 to 4 weeks.

Some problems have recently been encountered by the contractor
working on the east side of the project area in maintaining an
adequate psi rating (100 psi for 1 hour) and in achieving a
satisfactory bacterialogical water sample. Work is continuing in
this area.

ERCS Ceiling: $1,644,500
ERCS Costs To Date: $576,917
TAT Ceiling: $30,000
TAT. Ô v̂t-s Itj "Date: $10,471

Personnel On Site: OSC » 1
TAT = 1 day per week
ERCS « 1 (I.T. Corp.)
Sub-Contractors = 12 to 20
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